
  
 

DAILY REPORT 

 

PAGE  1 OF 4

 

 

PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Monday, July 25, 2011  REPORT NO. 156 

WEATHER  Mostly sunny, moderate wind from south  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

5 – USA Environment (USA) 
2 – National Fence 
 

Skidsteer
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
07:00  Randy Brown (Anchor QEA) arrived at the off‐site stockpile area; USA crew already onsite. 
 
07:00  Participated in a tailgate Health and Safety Meeting, led by Ron Griffith (USA Superintendent).  Main topic:  

lift with your legs. 
 
07:10  Today’s current activities by the USA crew: 

 Remove furniture and disconnect electricity and plumbing from two trailers at the Admin area in 
preparation for demobilization 

 Install remaining section of guardrail (approximately 100‐feet) at the TxDOT ROW 

 Install remaining Danger/No Trespassing signs on steel posts around the SJRWP 
 

07:15   USA crew began moving all furniture from all three trailers into the USA trailer and began disconnecting the 
plumbing connections. 

 
09:30  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 USA (2 crew) installing Danger/No Trespassing signs onto steel posts set in 3’x3’ concrete pads 

 National Fence (2 crew) arriving at the TxDOT ROW to install the remaining 100‐feet of guardrail 
 
10:30  R. Brown mobilized to the Admin area. 
 
13:30  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 National Fence (2 crew) digging fence post holes for the guardrail using an auger mounted on a 
skidsteer; soil from the fence post holes will be placed in a roll‐off box for disposal 

 
13:50   R. Brown mobilized to the Admin area. 
 
14:00   R. Brown departed the Admin area, off‐site for the day. 
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Summary of Progress on this Date: 

 Disconnected utilities and emptied two of the three trailers at the Admin area ahead of demobilization 

 Installed Danger/No Trespassing signs onto 3’x3’ concrete pads at the SJRWP 

 Installed approximately 100‐feet of guardrail parallel to the I‐10 Bridge along the TxDOT ROW 
 

Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith and 4 crew 
National Fence – 2 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/25 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,276  11,276 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  11,042  11,042 (103%) 

Armor Cap D  8”  ton  0  weigh tickets  25,625  25,625 (97%) 
*‐The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/25 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  13,474  13,474 (108%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,276  11,276 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  contractor measure  23,900  23,900 (91%) 

All Types:  58,720 (95%)† 

†Cover material placement has been completed; total rock placed is not equal to 100% because the forecast quantity of rock 
included an allowance for the contractor to exceed the minimum required rock thickness by 6 inches. 

 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None. 

FIELD REPRESENTATIVE  Randy Brown  HRS   7  DATE   7/25/11 

(Signature on Hardcopy) 
I I I I 
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Photo 1 – Installing Danger/No Trespassing sign at the north end of the Western Cell. 
 

 
Photo 2 – Danger/No Trespassing signs installed near the west end of the Western Cell. 
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Photo 3 – Danger/No Trespassing signs mounted on a steel post attached to the base with a stainless steel cable. 
 

 
Photo 4 – Digging fence post holes for the remaining 100‐foot long section of guardrail. 
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